COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 11/ 2017

ESTI MATE SUMVARY 23:08: 15
CONTI D C20890 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20890- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0  DAYS TI VE ALLOW 125 WORK DAYS
US 85: 1-76 TO 168TH PERCENT TI ME: 38. 40 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO NHPPC120- 026
US 85: 1-76 TO 168TH
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 09/ 23/ 2017 DATE TI ME STARTED 07/17/2017
5670 FRANKLI N STREET DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/17/ 2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2017 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/ 17/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 233, 520. 00 PARTI Cl PATI NG $ 4,984, 996. 34 $ 2,136, 979. 50
AWARD PRQIECT AMT: $  8,980,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 48. 71% TOTAL EARNI NGS 4,984, 996. 34 2,136, 979. 50
FUNDS AVAI LABLE: $  5,248,523.66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,984, 996. 34 2,136, 979. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE - 125, 249. 89 - 54, 389. 38
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,859, 746. 45 2,082, 590. 12
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,859, 746. 45 2,082, 590. 12
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,082, 590. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00019

202- 00090

202- 00220

202- 00240

202- 00821

202- 01130

202- 01300

202- 04002

203- 01597

207- 00205

C20890
20890-BI D
NHPPC120- 026
| TEM
DESCRI PTI ON
C earing and G ubbing
Renoval of Inlet
*Renoval of Delineator
*Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of

Si gn Panel

*Renoval of Quardrail Type 3

*Renoval of

End Anchor age

G ean Cul vert

Pot hol i ng

Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
65, 000. 00000
10. 000
EACH
1, 700. 00000
100. 000
EACH
80. 00000
8, 379. 000
SY
20. 00000
280, 420. 000
SY
1. 70000
13. 000
EACH
60. 00000
5,772.000
LF
1. 50000
31. 000
EACH
125. 00000
24.000
EACH
1, 200. 00000
40. 000
HOUR
325. 00000
11, 610. 000
CcY

20. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 150
0. 000
0. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

147, 264. 300
130, 970. 300
278, 234. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.500
0. 000
7.500

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 11/ 2017

23:08: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
9, 750. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
222, 649. 51
472, 998. 82
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2,437.50
0. 00
0. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00002 Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0.00
0065 208-00035 Aggr egat e Bag 640. 000 640. 000
LF 0. 000 0. 00
4. 00000 640. 000 2, 560. 00
0070 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0075 208- 00053 StormDrain Inlet Protection (Type I) 5. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0080 208- 00054 StormDrain Inlet Protection (Type II) 5. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0085 208- 00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 1. 000
HOUR 0. 000 0.00
45. 00000 1. 000 45. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval) 200. 000 17. 000
HOUR 30. 250 3,781.25
125. 00000 47. 250 5, 906. 25
0100 208- 00207 Erosi on Control Managenent 150. 000 31.000
DAY 21. 000 2,100. 00
100. 00000 52. 000 5, 200. 00
0105 210-00810 *Reset Ground Sign 96. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 212-00006 *Seeding (Native) 14. 400 0. 000
ACRE 0. 000 0. 00
2,190. 00000 0. 000 0. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20890- BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00002 *Mil ching (Weed Free Hay) 14. 400 0. 000
ACRE 0. 000 0. 00
962. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 3, 100. 000 0. 000
LB 0. 000 0. 00
2.40000 0. 000 0. 00
0125 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 720. 00000 0. 000 0. 00
0130 216-00101 *Soi | Retention Bl anket (Straw Coconut) 1, 000. 000 0. 000
(Phot odegr adabl e C a sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0135 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0140 240- 00000 Wldlife Biologist 120. 000 76.500
HOUR 6. 000 570. 00
95. 00000 82.500 7,837.50
0145 240-00010 Renoval of Nests 20. 000 12. 500
HOUR 0. 000 0. 00
90. 00000 12. 500 1,125. 00
0150 304- 06007 Aggregate Base Course (Cl ass 6) 400. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 81. 780 21, 262. 80
260. 00000 81. 780 21, 262. 80
0160 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 30, 847. 000 17,374.010
TON 13, 128. 610 1, 352, 246. 83
103. 00000 30, 502. 620 3,141, 769. 86
0165 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 2,384. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 411-10255 *Enul si fied Asphalt (Sl ow Setting) 14, 020. 000 6, 955. 000
GAL 6, 191. 000 22,287.60
3. 60000 13, 146. 000 47, 325. 60
0175 507-00000 Concrete Slope and Ditch Paving (FlI BER REI NFORCED) 13. 000 0. 000
(& 0. 000 0. 00
900. 00000 0. 000 0.00
0180 604- 00305 Inlet Type C (5 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0185 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 IN M3S 5, 621. 000 0. 000
LF 0. 000 0. 00
21. 25000 0. 000 0.00
0190 606- 01340 *End Anchorage Type 3D 31 IN MGS 7.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0195 606- 01370 *Transition Type 3G 31 IN M3S 6. 000 0. 000
EACH 0. 000 0. 00
1, 830. 00000 0. 000 0.00
0200 606- 01380 *Transition Type 3H 31 IN M3S 5. 000 0. 000
EACH 0. 000 0. 00
1, 155. 00000 0. 000 0.00
0205 606- 01460 *Medi an Ternminal 31 IN MGS 6. 000 0. 000
EACH 0. 000 0. 00
4, 190. 00000 0. 000 0.00
0210 606-02003 *End Anchorage (Nonflared) 31 IN M3S 3. 000 0. 000
EACH 0. 000 0. 00
2, 440. 00000 0. 000 0.00
0215 606- 02005 *End Anchorage (Flared) 31 IN MsS 6. 000 0. 000
EACH 0. 000 0. 00
2, 185. 00000 0. 000 0.00
0220 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20890- BI D ESTI MATE RUN 10/ 11/ 2017
PRQIECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612-00041 *Del i neator (Flexible) (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0230 612-00042  *Delineator (Flexible) (Type II) 50. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0235 612-00043  *Delineator (Flexible) (Type I11) 50. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0240 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0245 614-00012 *Sign Panel (Cass I1) 98. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 614-00035 *Si gn Panel (Special) 10. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614-80385 *Runble Strip 61, 248. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0265 625- 00000 Construction Surveying 1. 000 0. 400
LS 0. 100 8, 375. 88
83, 758. 75000 0. 500 41, 879. 38
0270 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 324, 000. 00
810, 000. 00000 1. 000 810, 000. 00
0275 626-01103 Public Information Services (Tier I11) 1. 000 0.370
LS 0.170 1, 700. 00
10, 000. 00000 0. 540 5, 400. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 479. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0285 627-00011 *Pavenent Marking Paint (Waterborne) 2, 724. 000 849. 000
GAL 509. 100 20, 364. 00
40. 00000 1, 358. 100 54, 324. 00
0290 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 17, 084. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0295 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 376. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 575. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 638. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0310 629-01110 Locate Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0315 630- 00000 Fl aggi ng 200. 000 0. 000
HOUR 18. 500 481. 00
26. 00000 18. 500 481. 00
0320 630- 00003 Uni forned Traffic Control 627. 000 376. 000
HOUR 251. 000 18, 825. 00
75. 00000 627. 000 47,025. 00
0325 630- 00006 Uniforned Traffic Control (Vehicle) 627. 000 376. 000
HOUR 251. 000 5, 020. 00
20. 00000 627. 000 12, 540. 00
0330 630- 00007 Traffic Control Inspection 100. 000 18. 000
DAY 5. 000 1, 000. 00
200. 00000 23. 000 4, 600. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00012 Traffic Control Managenent 125. 000 27.000
DAY 21.000 16, 884. 00
804. 00000 48. 000 38,592. 00
0340 630- 00015 Uniforned Traffic Control Coordination 25. 000 0. 000
HOUR 0. 000 0. 00
2.00000 0. 000 0. 00
0345 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0350 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0355 630-80341 Construction Traffic Sign (Panel Size A) 64. 000 30. 000
EACH 0. 000 0. 00
50. 00000 30. 000 1, 500. 00
0360 630- 80342 Construction Traffic Sign (Panel Size B) 108. 000 25. 500
EACH 0. 000 0. 00
100. 00000 25.500 2,550. 00
0365 630- 80350 Vertical Panel 100. 000 34.000
EACH 0. 000 0. 00
20. 00000 34.000 680. 00
0370 630-80355 Portabl e Message Sign Panel 6. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0375 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
yee) EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0380 630- 80360 Drum Channel i zi ng Devi ce 100. 000 10. 000
EACH 0. 000 0. 00
20. 00000 10. 000 200. 00
0385 630- 80380 Traffic Cone 525. 000 262.500
EACH 0. 000 0. 00
6. 00000 262.500 1, 575. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20890- BI D ESTI MATE RUN 10/ 11/ 2017
PRQIECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-85041 Mobi | e Attenuat or 200. 000 34. 000
DAY 16. 000 4, 800. 00
300. 00000 50. 000 15, 000. 00
0395 632-00000  Night Wrk Lighting 1. 000 0. 400
LS 0. 200 5, 000. 00
25, 000. 00000 0. 600 15, 000. 00
0400 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70012 F/ A Asphalt Pavenent |ncentive 169, 780. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70018 F/ A Roadway Snoot hness | ncentive 207, 530. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 158, 680. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70031 F/ A Interim Surface Repair 56, 390. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 F/ A I NLET REPAI R 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20890 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20890- BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 202- 00250 Rem Pavenent Mar ki ng 0. 000 0. 000
SF 0. 000 0. 00
0. 68000 0. 000 0. 00
0925 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
13. 22000 0. 000 0. 00
0930 627-02010 Preform Plastic Pvnt Mg (Ty I1)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
16. 22000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,846,117.00% 2,031,347.87$% 4,782,064.71
CAT NO0205 112TH AVENUE TRAFFI C S| GNAL
0460 202- 00828 *Renoval of Traffic Signal Equipnent 0. 500 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0465 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
325. 00000 0. 000 0. 00
0470 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0475 304- 06007 Aggregate Base Course (Cl ass 6) 10. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00




CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 112TH AVENUE TRAFFI C S| GNAL
0480 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 75. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0485 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 18. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0490 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0495 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0500 608-00010 Concrete Curb Ranp 29. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0505 608-00015 Det ect abl e Vr ni ngs 50. 000 0. 000
SF 0. 000 0. 00
60. 00000 0. 000 0. 00
0510 609-21010 Curb and Qutter Type 2 (Section |-B) 83. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0515 609-21020 Curb and Qutter Type 2 (Section I1-B) 98. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0520 609- 23000 Qutter (Special) 35. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0525 610- 00030 Medi an Cover Material (Concrete) 723. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0530 613- 00206 *2 Inch BElectrical Conduit (Bored) 600. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL
0535 613-00306 *3 Inch Electrical Conduit (Bored) 1, 150. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0.00
0540 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 613- 01300 *3 Inch BElectrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0550 613-07000 *Pul | Box (Special) 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0555 613-07004 *Type Four Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0560 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00
0565 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0570 613-13006 *Lum nare (LED) (8500 Lumnens) 4. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0575 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
3, 625. 00000 0. 000 0. 00
0580 614-00011 Sign Panel (Qass I) 30. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0585 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO. 0003 23:08:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL
0590 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0595 614- 70560 *Traffic Signal Face (12-12-12-12-12) 5. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0600 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0605 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0610 614-72875 *Loop Detector Wre 1, 776. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
13, 400. 00000 0. 000 0.00
0620 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
19, 750. 00000 0. 000 0.00
0625 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
25, 200. 00000 0. 000 0.00
0630 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 400. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0635 614-87320 *C osed Crcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0.00



CONTI D: C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQIECT: NHPPC120- 026 ESTI MATE NO. 0003 23:08:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0205 112TH AVENUE TRAFFI C SI GNAL
0640 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00
4, 200. 00000 0. 000 0.00
CAT 0205 CURRENT AMI  $ 285,612.00 $ 0.00% 0.00
CAT NO0210 124TH AVENUE TRAFFI C SI GNAL
0645 202- 00828 *Renoval of Traffic Signal Equipnent 0. 500 0. 000
LS 0. 000 0.00
6, 500. 00000 0. 000 0.00
0650 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 12. 000 3, 900. 00
325. 00000 12.000 3, 900. 00
0655 210- 00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0.00
0660 210-00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0.00
525. 00000 0. 000 0.00
0665 503- 00036 *Drilled Caisson (36 Inch) 57. 000 0. 000
LF 0. 000 0.00
350. 00000 0. 000 0.00
0670 503- 00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0.00
400. 00000 0. 000 0.00
0675 613- 00206 *2 Inch BElectrical Conduit (Bored) 645. 000 0. 000
LF 322. 000 4,830. 00
15. 00000 322. 000 4,830. 00
0680 613- 00306 *3 Inch Electrical Conduit (Bored) 800. 000 0. 000
LF 644. 000 9, 982. 00
15. 50000 644. 000 9, 982. 00
0685 613-01200 *2 Inch Electrical Conduit (Plastic) 310. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0.00




CONTI D C20890 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PCN: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQIECT: NHPPC120- 026 ESTI MATE NO. 0003 23:08:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0210 124TH AVENUE TRAFFI C SI GNAL
0690 613-01300 *3 Inch BElectrical Conduit (Plastic) 410. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0695 613-07000 *Pul | Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0700 613-07004 *Type Four Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0. 00
0705 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00
0710 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0715 613-13006 *Luminare (LED) (8500 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0720 613-80130 *Servi ce Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
3, 625. 00000 0. 000 0. 00
0725 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0730 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0735 614- 70560 *Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0740 614-72860 *Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
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PON: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQIECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0210 124TH AVENUE TRAFFI C SI GNAL

0745 614- 72875 *Loop Detector Wre 1, 650. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0.00
0750 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 182. 00000 0. 000 0. 00
0755 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0.00
13, 400. 00000 0. 000 0. 00
0760 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
19, 750. 00000 0. 000 0. 00
0765 614-86246 *Controll er (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0.00
25, 200. 00000 0. 000 0. 00
0770 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 200. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0775 614-87320 *Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0780 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00

CAT 0210 CURRENT AMI  $ 218,447.00 $ 18,712.00 % 18, 712. 00
CAT NO0215 CABLE BARRI ER/ GUARDRAI L

0785 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 646. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0790 203- 00050 Unsui tabl e Materi al 5. 000 0. 000
CY 0. 000 0. 00

40. 00000 0. 000 0.00
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PON: 20890-BI D ESTI MATE RUN 10/ 11/ 2017
PRQIECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0215 CABLE BARRI ER/ GUARDRAI L

0795 304- 06007 Aggregate Base Course (Cl ass 6) 998. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0800 507-00000 Concrete Slope and Ditch Paving (FlI BER REI NFORCED) 998. 000 0. 000
CY 0. 000 0. 00
900. 00000 0. 000 0. 00
0805 606-00301  *Quardrail Type 3 (6-3 Post Spacing) 31 IN MsS 3, 704. 000 0. 000
LF 0. 000 0. 00
21. 25000 0. 000 0. 00
0810 606-02003 *End Anchorage (Nonflared) 31 IN M3S 4. 000 0. 000
EACH 0. 000 0. 00
2,440. 00000 0. 000 0. 00
0815 606-20014 *Tensi oned Cable Barrier (TL-4) 25, 971. 000 0. 000
LF 0. 000 0. 00
11. 45000 0. 000 0. 00
0820 606-21010 *End Anchor age (Tensioned Cable Barrier) 36. 000 0. 000
EACH 0. 000 0. 00
1, 995. 00000 0. 000 0. 00
CAT 0215 CURRENT AMI  $ 1,487,077.95$% 0.00% 0. 00

CAT NOO300 STRUCTURES

0825 202- 00226 Renoval of Asphalt Mat (Special) 15. 000 0. 000
SY 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0830 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 1, 892. 000 700. 000
SY 700. 000 10, 500. 00
15. 00000 1, 400. 000 21, 000. 00
0835 202- 00425 Renoval of Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0840 202-00453 Renoval of Portions of Present Structure (C ass 2) 250. 000 0. 000
SY 147.700 23,632. 00

160. 00000 147.700 23,632. 00
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PON: 20890- BI D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO 0003 23:08: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0845 202- 00460 Renoval of Portions of Present Structure (O ass 3) 43. 000 0. 000
Sy 3.500 2,275.00
650. 00000 3.500 2,275.00
0850 210- 00530 Rebui I d Portions of Present Structure 24. 000 0. 000
SF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0855 304- 06007 Aggregat e Base Course (d ass 6) 8. 000 0. 000
CY 0. 000 0. 00
65. 00000 0. 000 0. 00
0860 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 59. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0865 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 55. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0870 515-00120 *Wat er proof i ng (Menbr ane) 1, 592. 000 0. 000
SY 0. 000 0. 00
15. 90000 0. 000 0. 00
0875 518- 00000 Bri dge Conpression Joint Seal er 124. 000 0. 000
LF 62. 000 4, 650. 00
75. 00000 62. 000 4, 650. 00
0880 601-06100 Concrete (Patching) 33. 000 0. 000
cY 13. 040 32, 600. 00
2,500. 00000 13. 040 32, 600. 00
0885 601-51005 Gal vani ¢ Anodes 800. 000 0. 000
EACH 248. 000 8, 680. 00
35. 00000 248. 000 8, 680. 00
0890 601-51007 Gal vani ¢ Anodes (Install Only) 235. 000 0. 000
EACH 235. 000 3,995. 00
17. 00000 235. 000 3,995. 00
0895 602- 00000 Rei nforcing Steel 1, 505. 000 0. 000
LB 470. 100 587. 63
1. 25000 470. 100 587. 63
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PON: 20890- Bl D ESTI MATE RUN 10/ 11/ 2017
PRQJECT: NHPPC120- 026 ESTI MATE NO. 0003 23:08: 15

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0900 606-10400  Bridge Rail Type 4 5. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 309, 466.05 $ 86,919.63 % 97, 419. 63
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0905 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0910 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0915 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMT  $ 86, 800. 00 $ 0.00$ 86, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 233,520.00$% 2,136,979.50$ 4,984, 996. 34



